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PROJECT OVERVIEW

The overall objective of this research is to develop a design process and performance/distress
prediction models that will enable the Montana Department of Transportation (MDT) to use
mechanistic-empirical principles for flexible pavement design. The project involves a
comprehensive performance monitoring and laboratory-testing program and spans a period of
five years.

The specific tasks identified in the work plan are:

PHASE | Task 1. Literature Review
Task 2. Review of MDT Pavement-Related Data
Task 3. Establish the Experimental Factorials
Task 4. Develop Work Plan for Monitoring and Testing

PHASE Il Task 5. Presentation of Work Plan to MDT
Task 6. Implement Work Plan — Data Collection
Task 7. Data Analyses and Calibration of Performance Prediction Models
Task 8. Final Report and Presentation of Results

NOTE: New information for the current month is notated by double-lines to the left of text,
tables, or figures.

PHASE I: CURRENT WORK ACTIVITIES AND COMPLETED TASKS

Task 1 — Literature Review
Completed: The literature review summarized the pavement performance models to be
considered within this project and was submitted to MDT in October 2001.

Task 2 — Review of MDT Pavement-Related Data

Completed: A review of the available pavement-related data specific to the State of Montana
was completed and included in the Task 3 “Experimental Factorial” and Task 4 “Sampling and
Testing Plan” submitted to MDT in October 2001.
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Planned: Because the LTPP database is updated periodically, to ensure the data is accurate
and current, Fugro will perform a one-time final update of the calibration/validation database
before the end of the project.

Task 3 — Establish the Experimental Factorials

Completed: The “Minimum Data Elements” report and the “Experimental Factorial” were
completed and submitted to MDT in October 2001. The factorial consists of 93 LTPP test
sections of which 39 are in the State of Montana and the remaining 54 in neighboring States
and Canada. In addition, 10 non-LTPP, supplemental sites were established and included in
the factorial: Condon, Deerlodge / Beckhill, Silver City, Roundup, Lavina, Wolf Point, Ft.
Belknap, Perma, Geyser, and Hammond.

Task 4 — Develop Work Plan for Monitoring and Testing

Completed: The Monitoring and Testing Work Plan was developed and provided to MDT in
October 2001. The document contains the Materials Sampling Plan, the Initial Testing Plan to
document the baseline condition of each test site, the Laboratory Testing Plan to define the
material properties and layer thickness at each test site, and the Performance Monitoring Plan
to document time series data within the 60-month contract period.

Performance Monitoring Plan
Completed: All performance-monitoring activities have been completed as illustrated in Table
1.

TABLE 1 Performance Monitoring Activities

Activity Available Planned

June 2002
Distress Surveys June 2003 None
June 2005

August 2001
April 2002
FWD April 2004 None
March 2005
May 2005

October 2001
August 2002
October 2003
August 2004

Profile None

Although Fugro will not coordinate or perform future monitoring activities as part of the existing
contract, it is important that MTDOT continues to monitor these sites and generate data for
future model calibration activities. The suggested monitoring activities are:
e Distress Surveys: annually and before any rehab/maintenance activity that will have an
impact on the observed distress.

e FWD Testing: annually and before any rehab/maintenance activity that will affect the
deflection response of the pavement (mill, overlay, etc.).
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e Profile Testing: annually and before any rehab/maintenance activity that will affect the
smoothness of the pavement surface.

FWD Comparison Study

A comparison study was performed on LTPP sections in Great Falls and Big Timber, Montana
(May 6-May 19, 2004) in which MDT LTPP sections were tested in parallel with MDT's FWD
equipment and LTPP’s FWD equipment. The purpose of this comparison testing was to identify
any bias that might exist between the FWDs used to measure deflection data on different test
sections that will be used on this project. The hypothesis was that there is no bias between the
two devices.

The comparisons in measured deflection and backcalculated moduli between the MDT and
LTPP FWD equipment led to the following conclusions:

e In the great majority of the cases the LTPP equipment measured higher deflections
compared to the MDT equipment for all sensors and all drop heights. The bias was
higher for sensor 1 and decreased as the distance from the load (sensor 1) increased.

e In terms of backcalculated moduli values, a clear bias between the two pieces of
equipment is observed only for the modulus of the asphalt concrete (surface) layer. For
the base and subgrade layers, overall there is good agreement between the MDT and
LTPP backcalculated values.

e The ratio Eypt/E_1pp foOr the asphalt concrete layer ranges from a value of 1.5 at 300,000
psi to 1.0 at 2,000,000 psi. A simple correlation was developed and is given in Equation
1
1.1064
Eirep =0.1975- Eypr
(R*=0.90)
e Further testing is not necessary.

(1)

Profile Comparison Study

A study similar with the FWD comparison was carried out in June 2005. LTPP sections in
Montana were tested both with LTPP profile equipment and MTDOT equipment. The research
team is waiting for the test data from MDT.

Distress Surveys
The last distress survey was carried out in June 2005. Table 2 summarizes the results of the
survey:

As illustrated in Table 2, all sites are in a good condition. The only distresses found are
longitudinal cracking (not in the wheel path) and transverse cracking, in moderate amounts and
not on all test sections.

Task 5 — Presentation of Work Plan to MDT
Completed: A PowerPoint Work Plan was presented to MDT by the project team in October
2001.




TABLE 2 Summary of Distress Surveys
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. Longitudinal Cracking Longi‘gudinal Cracking Transverse Cracking,
Alligator Block Edge in Wheel Path, Not in Wheel Path, | Number of m
Test Site Date Crackzing, Crackzing, Cracking, m m Transverse
m m m Cracks
Not Sealed | Sealed |Not Sealed| Sealed Not Sealed| Sealed

Geyser E 06/13/05 0 0 0 0 0 0.00 0 11 82.03 78.42
Silver City W 06/14/05 0 0 0 0 0 127.63 0 1 2.62 0.00
Deerlodge/Beckhill 06/15/05 0 0 0 0 0 12.47 0 1 12.14 0.00
Perma 06/16/05 0 0 0 0 0 0.00 0 3 14.44 0.00
Condon N 06/16/05 0 0 0 0 0 0.98 0 1 2.30 0.00
Hammond NW 06/08/05 0 0 0 0 0 333.68 0 6 72.18 0.00
Wolf Point S 06/09/05 0 0 0 0 0 19.69 0 14 147.97 0.00
Fort Belknap 06/10/05 0 0 0 0 0 0.00 0 11 135.51 0.00
Roundup E 06/07/05 0 0 0 0 0 18.37 0 16 166.02 0.00
Lavina W 06/07/05 0 0 0 0 0 0.00 0 7 29.20 0.00
Lothair E. 06/10/05 0 0 0 0 0 0.00 0 0 0.00 0.00
Baum Road 06/15/05 0 0 0 0 0 0.00 0 0 0.00 0.00
Vaughn 06/13/05 0 0 0 0 0 0.00 0 0 0.00 0.00
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PHASE Il: CURRENT WORK ACTIVITIES AND COMPLETED TASKS
Task 6 — Implement the Work Plan — Data Collection

LTTP Sites

There are 93 LTPP sites included in the experimental factorial. Of these, 39 are located in
Montana and 54 in neighboring States and Canada. A set of queries was written that can be
used at any time in the future to extract the data needed from the LTPP database to update the
information in the calibration/validation database. The database is now complete and populated
with LTPP data.

Non-LTPP Sites
The 10 non-LTPP sites are:

e Condon e Wolf Point
e Deerlodge / Beckhill e Ft. Belknap
e Silver City e Perma
e Roundup e Geyser
e Lavina e Hammond

All testing related to the 10 sites is complete and the results have been presented in previous
progress reports.

Superpave Sites

In addition to the 10 non-LTPP sites, two Superpave sites have been selected for inclusion in
the testing/monitoring plan. These sites are Lothair and Baum Road. Samples of material from
the two sites were received from MDT during 2003 consisting of cans of binder, bags of bulk
mix, and buckets with unbound material. The materials have been stored off site in a
temperature-controlled facility.

Binder testing results from Trumbull (Granite City, lllinois) for the three Superpave mixture tests
were presented in the May 2004 monthly report. Results of resilient modulus tests for the
unbound materials were included in the September 2004 monthly report. Note that HMA cores
were not available to test for indirect resilient modulus, tensile strength, and creep. However,
gradation, volumetric properties, and viscosity can be used to predict the stiffness of the HMA
layer using the Witczak et al. Dynamic Modulus predictive equation.

Vaughn, a third Superpave site, was added to the factorial in April 2005. MDT approved funds
for the additional testing activities. The testing of the asphalt concrete mixtures is completed and
it includes:
e Aggregate Gradation
Air Voids, Asphalt Content
Indirect Tension (normal temperature and low temperature)
Creep Compliance
Resilient Modulus (indirect diametral)
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Results from resilient modulus testing of the unbound materials are expected at the beginning
of August 2005. The complete set of test results for Vaughn will be included in the August 2005
monthly report.

Task 7 — Data Analyses and Calibration of Performance Prediction Models

Completed: The calibration technique (the specific steps required to determine calibration
coefficients) was demonstrated to MDT utilizing models similar in nature to the NCHRP 1-37A
Mechanistic-Empirical (M-E) Pavement Design Guide (initially titled 2002 Design Guide)
models. The project team made this presentation to the MDT in August 2003 along with a
progress report, findings, and an illustration of the calibration exercise for the Silver City test
section. A detailed discussion of the calibration algorithm accompanied by examples and step-
by-step instructions will be included in a chapter of the Final Report.

The team is currently in the process of performing local calibration, but will wait for the final
condition survey of all sites and materials testing data for the Vaughn site to finalize the
calibration process. It is estimated that early in September, the team will produce the final
version of the Calibration/Validation database containing all the data generated in this study,
which will be used as the basis for the final calibration of the performance models.

In August 2004, a project meeting update and status report was held at MDT’s headquarters.
An overview of the work completed to date and a presentation on the calibration process as well
as the results obtained to date were presented. A demonstration of the new M-E Pavement
Design Guide software was provided to identify the complexity, detail the inputs, and note some
of the problems that may be encountered by MDT personnel using the software for selected
pavement types.

The calibration and validation database has been finalized and populated with LTPP data. The
latest version of the calibration/validation database was given to MDT (CD format) at the August
2004 meeting.

An initial performance prediction exercise was performed for the 10 non-LTPP experimental
sites. Material test data together with historical traffic and climatic data were used to predict the
performance of these sites in terms of fatigue cracking and rutting in the asphalt concrete layer
and rutting in the base and subgrade layers. Predicted distress was compared to results of the
two distress surveys available for these sites (June 2002 and June 2003) and to the rutting
measurements taken in October 2001. The results of this exercise were included in the July-
September 2003 Quarterly Report.

A second performance prediction analysis, similar to the one performed on the non-LTPP sites,
was started on the LTPP experimental sites. The availability of LTPP data was investigated in
parallel with this study. While the performance predictions could be done either by
spreadsheets or using the M-E Design Guide software, the solution by spreadsheets was used
primarily because the Design Guide software was not available at that time. However, after a
review and revision of the project budget during the month of April 2004, the study was
suspended. The team considered the performance predictions that will be performed using the
M-E Design Guide software to be of greater importance, and the funds available will be
allocated to this effort.
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The review edition of the M-E Design Guide software was released by NCHRP in mid-July
2004. The research team used the software to begin the calibration analyses for the
performance models included in the M-E Design Guide.

The project team will complete a simplified calibration exercise using the same distress
prediction models, but in a more simplified manner so that MDT can use this information with
their pavement management database. This activity will be demonstrated to MDT during the
final meeting and will be included in the final report submitted for review.

Task 8 — Final Report and Presentation of Results
No activity.

PROBLEMS / RECOMMENDED SOLUTIONS

No problems were encountered during last month and none are anticipated next month.

NEXT MONTH’S WORK PLAN

The activities planned for next month are listed below:
o Coordinate with MDT personnel on an as-needed basis.
o Obtain data for the comparison study of the Profile equipment
o Finalize materials testing activities for Vaughn and work on producing final version of
calibration/validation database

FINANCIAL STATUS
The Financial Summary | table shows the estimated expenses incurred during the reporting
period.

The Financial Summary |l table provides the total project expenditures by the Montana and
FHWA fiscal years in comparison to the allocated funds for each fiscal year.

The Financial Summary IlI-A chart illustrates total expenditures from inception of the project
June 2000 through December 2003. The Financial Summary IlI-B chart reflects total project
expenditures from January 2004 to the end of the project, May 2006.

cc: Jim Moulthrop, Fugro Harold Von Quintus, ERES/ARA
Dragos Andrei, Fugro Jon Watson, MDT
Amber Yau, Fugro Greg Zeihen, MDT
Veena Prabhakar, Fugro Dan Hill, MDT

Matthew Witczak, Consultant
Mark Hallenbeck, Consultant
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Last Mor_1th Current Month Total Cumulative
Cost Element Cumulative Expenditures, $ Project Costs, $
Project Costs, $ P ' : ’
Direct Labor 105,461 1,190 106,651
Overhead 150,810 1,701 152,511
Consultants/Subcontractors 60,315 - 60,315
ERES/ARA 31,220 - 31,220
Parsons-Brinckerhoff 12,093 - 12,093
SME 523 - 523
Matthew Witczak 2,850 - 2,850
Mark Hallenbeck 6,747 - 6,747
Brent Rauhut 1,200 - 1,200
Travel 5,682 - 5,682
Testing 15,507 - 15,507
Other Direct Costs 77,634 12,000 89,634
Fee 7,066 - 7,066
TOTAL 40,323 1,489 41,812
457,115 16,380 473,495
Financial Summary Il
Total Expenditures by Fiscal Year: Montana and FHWA
MONTANA DOT FHWA
FISCAL YEAR FISCAL YEAR
Total Total Total Total
Fiscal Year Cumulative Cumulative Fiscal Year Cumulative Cumulative
Allocated Expenditures, Allocated Expenditures,
Funds, $ $ Funds, $ $
6/1/2000-6/30/2001 15,000 *0 6/1/2000-9/30/2001 65,000 31,996
7/1/2001-6/30/2002 218,969 82,420 10/1/2001-9/30/2002 258,969 102,303
7/1/2002-6/30/2003 348,969 213,291 10/1/2002-9/30/2003 358,969 216,187
7/1/2003-6/30/2004 388,969 125,486 10/1/2003-9/30/2004 398,969 86,695
7/1/2004-6/30/2005 428,969 35,918 10/1/2004-9/30/2005 438,969 36,314
7/1/2005-6/30/2006 498,969 16,380 10/1/2005-9/30/2006 498,969 0
TOTAL 498,969 473,495 TOTAL 498,969 473,495

*June 2001 expenditures were combined with July 2001 expenditures.
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Monthly Progress Report - Financial Status
Montana DOT Performance Prediction Models Contractor: Fugro Consultants LF
Contract No.: HWY -30604-DT Fugro Project 3074
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Monthly Progress Report - Financial Status
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